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February 12, 2013

Ms. Rebecca Chu

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121

Seattle, Washington 98101

BY E-MAIL

RE: MONTHLY PROGRESS REPORT - JANUARY 2013
JORGENSEN FORGE EARLY ACTION AREA - REMOVAL ACTION
IMPLEMENTATION
U.S. EPA DOCKET NO. CERCLA-10-2013-0032
SEATTLE, WASHINGTON
FARALLON PN: 831-028

Dear Ms. Chu:

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of
Earle M. Jorgensen Company (EMJ) to document the activities conducted during January 2013
at the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area (Site) in
Seattle, Washington. This monthly progress report was prepared in accordance with the
requirements of the Administrative Settlement Agreement and Order on Consent (AOC) for
Removal Action Implementation at the Site issued by the U.S. Environmental Protection Agency
(EPA), Region 10, on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032. To
date, approximately 5 percent of the required work activities are complete.

SCOPE OF WORK

This monthly progress report provides:
e A summary of field activities conducted during January 2013;
e Analytical results of samples collected during January 2013;
e A summary of deliverables submitted and received during January 2013;
e A summary of technical and regulatory meetings during January 2013;

e A summary of planned activities, meetings, and deliverables for February and March
2013; and

o A summary of deviations from the AOC schedule anticipated for February and March
2013.
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FIELD ACTIVITIES - JANUARY 2013
No field activities were conducted during January 2013.

ANALYTICAL RESULTS - JANUARY 2013
No laboratory analytical results were received during January 2013.

DELIVERABLES - JANUARY 2013

The December 2012 Monthly Progress Report dated January 15, 2013 was submitted to EPA.
EMJ received EPA’s comments on the Draft Basin of Design Report (BODR) on January 22,
2013.

TECHNICAL AND REGULATORY MEETINGS - JANUARY 2013

A meeting was held on January 9, 2013 between EPA, the U.S. Army Corps of Engineers,
Jorgensen Forge, Farallon, and Anchor QEA to discuss EPA’s preliminary comments on the
Draft BODR. In accordance with the Memorandum of Understanding between EMJ, Jorgensen
Forge Corporation (Jorgensen Forge), and The Boeing Company (Boeing), the parties
participated in conference calls on January 7 and 21, 2013 to continue coordination between the
adjacent sediment cleanup designs and schedule.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES —- FEBRUARY AND MARCH
2013

Activities
No sampling activities are proposed during February and March 2013.
Meetings

e A technical meeting is scheduled with EPA, the U.S. Army Corps of Engineers, and the
Stakeholders on February 9, 2013 to review the proposed removal action and provide an
overview of the Final BODR;

e Project coordination meetings with Boeing are anticipated to occur bi-monthly during
February and March 2013; and

e Project coordination meetings with Boeing and EPA are anticipated to occur on February
7 and March 4, 2013.

Deliverables

The following deliverables will be provided to EPA during February and March 2013:
e Monthly Progress Report—January 2013 by February 15, 2013; and
e Final BODR by March 25, 2013

DEVIATIONS FROM AOC SCHEDULE - FEBRUARY AND MARCH 2013
No deviations from the AOC schedule are anticipated in February and March 2013.
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CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you
have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.
Amy Essig Desai
Principal

cc:  Mr. E. Gilbert Leon Jr., EMJ
Mr. John Gross, Jorgensen Forge Corporation
Messrs. William Joyce and lan Sutton; Joyce Ziker Parkinson, PLLC
Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC
Mr. Josh Lipsky, Cascadia Law Group, PLLC

AED:bw

G:\Projects\831 EMJ\831028 EECA Implementation & NRD Support\Reports\Progress Reports 201312013-01 Progress Report.docx
Quality Service for Environmental Solutions



